

AtlasPay FinTech

SOC 2 Type 1 Readiness - Executive Briefing

DOCUMENT ID

IJZ-ATL-SOC2-EB-20260625

VERSION

v3.0

PERIOD

FY 2026 Q3 Audit Window

PREPARER

Ijezie Risk Advisory

CLASSIFICATION

CONFIDENTIAL

STATUS

Draft - Pending Review

[LAB-SYNTHETIC]

AtlasPay SOC 2 Type 1 Readiness - Executive Briefing

Document Type: Executive Briefing **Engagement:** AtlasPay SOC 2 Type 1 Readiness **Phase:** 2 (Re-engagement after Phase 1 baseline) **Date:** 2026-06-26 **Prepared by:** Ijezie Risk Advisory **Document Version:** 1.0 **Status:** Final

Executive Summary

AtlasPay has engaged Ijezie Risk Advisory to prepare the organization for SOC 2 Type 1 audit readiness, targeting Q2 2027 audit window. Phase 1 (2026-06-24 to 2026-06-25) established the baseline: 6 risk scenarios, 4 policies, 7 vendors, 1 risk assessment. Phase 2 (this document) advances AtlasPay from baseline to 85% audit-ready through gap remediation and control documentation.

Bottom line: AtlasPay has strong technical controls but incomplete documentation and reporting cadence. The 6 identified gaps are administrative, not technical. All can be remediated within 2 quarters at low cost.

Engagement Scope

CATEGORY	IN SCOPE
Trust Services Categories	Security (Common Criteria), Availability, Confidentiality
Perimeters	AtlasPay Core Payment System, AtlasPay Internal Infrastructure, AtlasPay-Payments, AtlasPay-Data
Risk Scenarios	R-01..R-06
Policies	4 (Access Control, Incident Response, Security Awareness, Third-Party Risk)
Vendors	7 (Cloud, Payment Gateway, Identity, App Platform, Monitoring, Finance, Data Warehouse)
Audit Window	Q2 2027 (planned)

Risk Register Summary

REF	RISK	INHERENT	CURRENT	RESIDUAL	TREATMENT
R-01	Privileged Account Compromise	Very High	Medium	Medium	mitigate
R-02	Payment Data Exfiltration via API	Very High	Medium	Medium	mitigate
R-03	Ransomware on Production Database Host	High	Medium	Medium	mitigate
R-04	Third-Party SaaS Breach	High	High	High	mitigate
R-05	Insider Threat (Malicious Employee)	High	High	Medium	mitigate

REF	RISK	INHERENT	CURRENT	RESIDUAL	TREATMENT
R-06	Insufficient Audit Logging	High	Low	Low	mitigate

Aggregate residual: 0 very high, 1 high (R-04), 4 medium, 1 low, 0 very low.

Honest-call note: R-04 (Third-Party SaaS Breach) retains residual High because vendor compromise cannot be eliminated through AtlasPay's controls alone - only managed via contractual requirements, continuous monitoring, and incident response readiness. This is the realistic ceiling for third-party risk.

Board-Relevant Risks (4 of 6)

REF	RISK	RESIDUAL	WHY BOARD-RELEVANT
R-01	Privileged Account Compromise	Medium	Insider access risk; board audit committee focus
R-04	Third-Party SaaS Breach	High	Single highest residual; cannot be eliminated
R-05	Insider Threat	Medium	People risk; audit committee and HR coordination
R-06	Insufficient Audit Logging	Low	Foundational control; if logging fails, all controls fail

Control Coverage

38 SOC 2 criteria evaluated (33 Common Criteria + 3 Availability + 2 Confidentiality). 31 Met (82%), 7 Partial (18%), 0 Missing (0%), 0 N/A.

CATEGORY	MET	PARTIAL	MISSING	N/A
CC1 Control Environment	4	1	0	0
CC2 Communication	3	0	0	0
CC3 Risk Assessment	2	2	0	0
CC4 Monitoring	1	1	0	0
CC5 Control Activities	3	0	0	0
CC6 Logical Access	6	2	0	0
CC7 System Operations	5	0	0	0
CC8 Change Management	1	0	0	0
CC9 Risk Mitigation	1	1	0	0
A1 Availability	3	0	0	0
C1 Confidentiality	2	1	1	0

Gap Assessment Summary

SEVERITY	COUNT	EXAMPLES
Critical	0	None
High	2	Vendor SOC 2 collection; Board reporting cadence
Medium	3	Quarterly access attestation; Vendor onboarding checklist; Vendor fraud assessment
Low	1	BEC tabletop exercise result

Audit readiness projection:

- Q4 2026: 85% (Medium gaps closed)
- Q1 2027: 95% (High gaps closed)
- Q2 2027: 100% (Low gap closed, audit-ready)

POA&M (Plan of Action & Milestones)

14 POA&M items total. 3 In Progress, 11 Open. Top 5 by severity:

ITEM	LINKED RISK	ACTION	OWNER	TARGET
POA&M-01	R-01	Implement PAM tool with session recording	CISO	Q4 2026
POA&M-03	R-04	Collect Tier 1 vendor SOC 2 Type 2 reports	TPRM Lead	Q1 2027
POA&M-04	R-04	Continuous security rating monitoring	TPRM Lead	Q1 2027
POA&M-05	R-04	Vendor breach notification SLA in MSA	Legal	Q4 2026
POA&M-06	R-05	Annual background checks	HR	Q4 2026

Engagement Timeline

PHASE	ACTIVITY	WINDOW	STATUS
Phase 1	Baseline + risk register	2026-06-24 to 2026-06-25	Complete
Phase 2	Control matrix + gap assessment	2026-06-26	Complete (this engagement)
Phase 3	Gap remediation (POA&M execution)	Q4 2026 to Q1 2027	Pending
Phase 4	Audit window	Q2 2027	Pending

Audit Readiness Projection

The chart below tracks AtlasPay's audit readiness across the four quarters of the engagement. The gold line shows readiness percentage; the crimson dashed line shows open gaps. Both converge at Q2 2027 audit-ready state.




Figure 1: AtlasPay Audit Readiness Projection - FY 2026 Q3 to FY 2027 Q2

Engagement Economics

ITEM	ESTIMATE
Total effort (Phase 1 + Phase 2)	~9 hours focused
Phase 3 effort estimate (POA&M execution)	~120 hours over 2 quarters
Phase 4 audit cost (separate engagement)	\$25K-\$50K (typical SOC 2 Type 1 audit)
Ijezie Risk Advisory engagement fee (this engagement)	\$7,500 (SOC 2 readiness, mid-tier package)

Engagement Outcome

AtlasPay is positioned for SOC 2 Type 1 audit readiness by Q2 2027. The 6 identified gaps are administrative in nature and require documentation + cadence changes rather than new control implementations. All gaps have assigned owners, target dates, and remediation actions in the POA&M.

[LAB-SYNTHETIC] This document is a portfolio demonstration artifact for Ijezie Risk Advisory's vCISO capability. AtlasPay is a fictional FinTech persona; all data is illustrative. For real client engagements, the structure remains the same but the content reflects actual assessments, evidence, and stakeholder interviews.

Ijezie Risk Advisory - Solo vCISO consulting, NIST-first methodology, SOC 2 / ISO 27001 / HIPAA / FFIEC.